

ALS BL03.3.2 (LIGA) Operating Schedule: June-December 2002

All running is at 1.9 GeV multibunch mode unless otherwise noted

Jun-02	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su
0000-0800			AP							AP								I							MS					
0800-1600		AP	M							AP	1.5 GeV							M	I					AP						
1600-2400	II	AP	ST				JPL			AP				SANDIA			I	S/T			JPL			AP			SANDIA			

Jul-02	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W
0000-0800			AP	H	S/T				MS						AP	I							AP						MS		
0800-1600			AP	H				AP							M	I							AP				AP	M			
1600-2400	II		AP	H		JPL		AP			SANDIA				I	S/T		JPL				AP			SANDIA		AP	S/T	II		

Aug-02	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S
0000-0800						MS						I	I							AP						AP					
0800-1600					AP							M	I						AP						AP	M					
1600-2400		JPL			AP							I	S/T						AP					SANDIA		AP	S/T		JPL		

Sep-02	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M
0000-0800		H	ST	AP						I							AP						AP							
0800-1600		H	AP	I					M	I						AP							AP	M						AP
1600-2400	JPL	H	AP			SANDIA			I	ST			JPL			AP		SANDIA			AP	ST		II			JPL		AP	

Oct-02	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th	F	S	Su	M	Tu	W	Th
0000-0800	AP							I							AP						AP								AP		
0800-1600							M	I						AP							AP	M					AP				
1600-2400			JPL				I	S/T			SANDIA			AP			JPL			AP	S/T			SANDIA		AP	II		JPL		

Nov-02	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S
0000-0800				AP	I	I	I	I	I	I	S/T								AP								AP	H	H	X
0800-1600				AP	I	I	I	I	I	I	I								AP	M							AP	H	H	X
1600-2400	JPL		AP	I	I	I	I	I	I	I	I						SANDIA		AP	S/T			JPL		II		AP	H	H	X

DRAFT DECEMBER 2002 SCHEDULE																															
Dec-02	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T
0000-0800	X	X							AP	I							AP								H	H	H	H	X	X	X
0800-1600	X	X	M							M	I						AP								H	H	H	H	X	X	X
1600-2400	X	S/T							I	S/T				JPL		AP		II							H	H	H	H	X	X	X

S/T	Startup & Tune	M	Maintenance		User Operations
S	Startup	H	Holiday	AP	Accelerator Physics
I	Installation	X	Off		
MS	Machine setup				User special operations & scrubbing

Total 1.9 GeV Shifts for BL03.3.2 =	400
JPL	= 179
SANDIA	= 180
Ind. Investigator	II = 41

1.5 GeV Shifts	5	June-Nov.	348
2 Bunch Shifts	32	Maint./ Install.	47
Scrub Shifts	27	AP/MS	62
		ST/Tune	14
		Hol./Off	15

CAHauck 05/30/02

JPL	32
SANDIA	30
II	4
	66
JPL	24
SANDIA	32
II	11
	67
JPL	26
SANDIA	15
II	0
	41
JPL	25
SANDIA	30
II	10
	65
JPL	36
SANDIA	32
II	5
	73
JPL	21
SANDIA	9
II	6
	36
JPL	15
SANDIA	32
II	5
	52
Total	400